
Drawing Review Meeting Notes 3-25-05 
Subject: STATUS 
Date: 3/25/05 
Attendees:  
 
Action Items: 
• TANK SUPPORT  
  • FORMAL DRAWINGS NOT NEEDED 
 
• SAMPLE STATION 
  • ADD VALVE, BEAM TUBE AND STAND TO FRONT AND LABEL BY OTHERS 
  • MECHANICAL COUNTER ON SHUTTER 
 
• EXTRACTION TABLE 
  • DRAWINGS COMPLETE AND GOING TO FRANK FOR QUOTE 
 
• VANE COOLING TO START MONDAY 
  • COATING BATH HAS NOT BEEN FOUND YET - FRANK STILL INVESTIGATING 
  • COST MAY BE PROHIBITIVE TO COAT 
  • CONCEPT IDEAS FOR TUESDAY IF POSSIBLE 
  • TRY TO MEET WITH PETER ON TUESDAY INSTEAD OF THURSDAY NEXT WEEK 
  •  
 


